



ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	ct '09				Nov '09				Dec '09		
							4	11	18	25	1	8	15	22	29	6	13
1	Brainstrom	10 days	Mon 10/12/09	Fri 10/23/09													
2	Phase I Design Proposal	32 days	Mon 10/26/09	Tue 12/8/09	1												
3	Rx Antenna Design	16 days	Mon 10/26/09	Mon 11/16/09	1												
4	Rx Antenna Test	1 day	Fri 11/20/09	Fri 11/20/09	3												
5	Communication	28 days	Mon 10/26/09	Wed 12/2/09	1												
6	RFID Antenna Simulation	4 days	Mon 11/23/09	Thu 11/26/09	4												
7	RF Components	8 days	Mon 11/23/09	Wed 12/2/09	4												
8	Location	28 days	Mon 10/26/09	Wed 12/2/09	1												
9	Power System	4 days	Tue 11/17/09	Fri 11/20/09	3												
10	Technical Report	4 days	Thu 12/3/09	Tue 12/8/09	5,8												
11	Proposal Delivered	0 days	Tue 12/8/09	Tue 12/8/09	10												
12	Contract Awarded	0 days	Thu 12/10/09	Thu 12/10/09													
13	Communication System	318 days?	Fri 12/11/09	Tue 3/1/11 12													
14	Design	154 days?	Fri 12/11/09	Wed 7/14/10													
15	Simulation	154 days?	Fri 12/11/09	Wed 7/14/10													
16	Part Selection	29 days?	Tue 1/19/10	Fri 2/26/10													
17	Manufacturing	70 days?	Thu 7/15/10	Wed 10/20/10	14,15,16												
18	Testing	64 days?	Thu 10/21/10	Tue 1/18/11	17												
19	Final Validation	30 days?	Wed 1/19/11	Tue 3/1/11	18												
20	Location System	318 days?	Fri 12/11/09	Tue 3/1/11 12													
21	Phase II Design	29 days?	Fri 12/11/09	Wed 1/20/10													
22	Coding	162 days?	Thu 1/21/10	Fri 9/3/10	21												
23	Testing/Verification	80 days?	Mon 9/6/10	Fri 12/24/10	22												
24	Correction	27 days?	Mon 12/27/10	Tue 2/1/11	23												
25	Final Validation	20 days?	Wed 2/2/11	Tue 3/1/11	24												
26	Power System	109 days?	Wed 9/1/10	Mon 1/31/11 12													
27	Part Selection	65 days?	Wed 9/1/10	Tue 11/30/10													
28	Testing & Revision	44 days?	Wed 12/1/10	Mon 1/31/11	27												
29	Integration	190 days?	Wed 3/2/11	Tue 11/22/11 13,20,26													
30	Overall Assembly	109 days?	Wed 3/2/11	Mon 8/1/11													
31	Testing/Mearmunt	52 days?	Tue 8/2/11	Wed 10/12/11	30												
32	Final Revision	26 days?	Thu 10/13/11	Thu 11/17/11	31												
33	System Startup and Calibr	3 days?	Fri 11/18/11	Tue 11/22/11	32												
34	Project Completion	0 days	Tue 11/22/11	Tue 11/22/11	29												



Project: Timeline2 Date: Tue 12/8/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


	Jan '10				Feb '10				Mar '10				Apr '10				May '10				Jun '10				Jul '10				Aug '10					
20	27	3	10	17	24	31	7	14	21	28	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15

0




Project: Timeline2 Date: Tue 12/8/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Sep '10					Oct '10					Nov '10					Dec '10					Jan '11					Feb '11					Mar '11					Apr '11				
22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17					



Project: Timeline2 Date: Tue 12/8/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

	May '11					Jun '11				Jul '11				Aug '11				Sep '11				Oct '11				Nov '11				Dec '11				
24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18



Project: Timeline2 Date: Tue 12/8/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	