

ID	Task Name	Duration	Start	Finish	1/13	5/13	9/13	1/14	5/14	9/14	1/15	5/15	9/15	1/16	5/16	9/16	1/17	5/17	9/17	1/18	5/18	9/18	1/19	5/19
1	Phase A Project Defintion	211 days	Thu 8/1/13	Fri 2/28/14																				
2	Margin	13 days	Fri 2/7/14	Thu 2/20/14																				
3	Final Concept Review	7 days	Fri 2/21/14	Fri 2/28/14																				
4	Phase B Preliminary Design	244 days	Sat 3/1/14	Fri 10/31/14																				
5	Preliminary Design	7 days	Tue 8/19/14	Tue 8/26/14																				
6	Margin	14 days	Thu 10/9/14	Thu 10/23/14																				
7	Comprehensive Design	7 days	Fri 10/24/14	Fri 10/31/14																				
8	Phase C Detailed Design	516 days	Sat 11/1/14	Thu 3/31/16																				
9	Margin	14 days	Thu 3/17/16	Thu 3/31/16																				
10	Phase D Integration & Test	487 days	Fri 4/1/16	Tue 8/1/17																				
11	Assemble Readiness	7 days	Fri 4/15/16	Fri 4/22/16																				
12	Assemble Test and	312 days	Sat 4/23/16	Wed 3/1/17																				
13	Project Status Review	8 days	Thu 3/2/17	Fri 3/10/17																				
14	Margin	20 days	Sat 3/11/17	Fri 3/31/17																				
15	Launch Ops	60 days	Sat 4/1/17	Wed 5/31/17																				
16	Launch	61 days	Thu 6/1/17	Tue 8/1/17																				
17	Phase E Primary Mission	573 days	Sat 7/1/17	Fri 1/25/19																				
18	Data Accumulation	90 days	Wed 9/12/18	Tue 12/11/18																				
19	Mission Wrap up	10 days	Tue 1/15/19	Fri 1/25/19																				